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POLREP NO. 5

B552
Not Applicable
CERCLA
Not on NPL.
Yes
42° 17' 59.780" North / 83° 06' 40.216" West
PRP removal action started on August 13, 2001.
Pending

II. BACKGROUND

Site No.:
Delivery Order Number:
Response Authority:
NPL Status:
MDEQ Notification:
Latitude/Longitude:
Start Date:
Completion Date:

III. SITE INFORMATION

A. Incident Category

(PRP) Site Removal

B. Site Description

See POLREP NO. 1.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

MichCon has completed the removal of the 200,000 cu. ft. gas holder foundation, the
governor house, the spray pond foundation, the 450 gas oil tank, the wash house, and the tar
tank at the spray pond. Approximately 87% of the contaminated soil from the removal
action area has been excavated. Approximately 45% of the floor of the removal action area



has been excavated to clay. Contaminated soils w i t h i n the excavation were collected and
removed from the site.

2. Site act ivi t ies since the previous POLREP:

MichCon and its Contractors have continued excavation and dewatering activities at the
site. Additional waste materials were identified and removed. They included drums and
remnants of an aboveground storage tank. Sampling and analysis has determined that they
are a non-hazardous waste. These items will be removed from the site as soon as an
appropriate disposal facility is identified. Dewatering activit ies at the site have included
temporarily plugging a storm sewer, maintaining storm drains on S. Green Avenue,
continuing to dewater the excavation.

Initial samples collected by MichCon and split samples collected by START of the backfill
material stockpiled at the site raised questions with regard to the acceptability of this
backfill material and the accuracy of the analytical results. Subsequent sampling and
analysis have resolved these issues. The stockpiled backfill material will be used at the
bottom of the excavation upon approval from the City of Detroit.

PCBs were identified at the site by MichCon in the liquid contents of several underground
structures. Concentrations of PCBs in the liquids ranged from 4 to 12 ug/L.

Confirmation floor and side-wall samples were collected by MichCon for analysis. START
collected split samples. Several of the confirmation samples have exceeded cleanup criteria
for the site and have required additional excavation.

B. Planned Removal Activities

None.

C. Next Steps

MichCon will continue excavation activities, disposal of contaminated soil, and de-watering of
excavation. The drums, metal sheeting, and PCB contaminated material will not be removed from
the site until appropriate disposal facilities are secured. MichCon will begin backfilling the
excavation. START will continue oversight until site activities have ceased.

D. Key Issues

None.

V. COST INFORMATION

Estimated costs as of September 26, 2001:

START $49,000
U.S. EPA

VI. DISPOSITION OF WASTES

As of September 21, 2001: approximately 17,000 tons of impacted soil have been transported offsite to
Carlton Farms Landfill in Carlton, Michigan. As of August 29, 2001: approximately 450,000 gallons of non
hazardous waste liquid have been transported to Dynecol, Inc. in Detroit, Michigan.


